

Project Completion Timeline

Structured Schedule: July 5 – September 15

Phase 1: The Fundamentals (July 5 – July 25)

July 5 – July 14

Level 1: Secure Form (~10 Days)

Goal: Focus heavily on connecting the DOM to your JavaScript logic and making string manipulation second nature.

July 15 – July 25

Level 2: Inventory Dashboard (~10 Days)

Goal: Master `map()`, `filter()`, and `reduce()`. Practice returning new arrays from old ones before building the UI.

Phase 2: Modern JavaScript (July 26 – August 25)

July 26 – August 8

Level 3: Shopping Cart & ES6 (~2 Weeks)

Goal: Apply Java OOP concepts to JS ES6 classes. Master `localStorage` management and object destructuring.

August 9 – August 25

Level 4: The Asynchronous Web (~2.5 Weeks)

Goal: Take extra time to grasp "waiting" for data. Focus heavily on Promises, `async/await`, and fetching API network data.

Phase 3: The Architecture (August 26 – September 15)

August 26 – Sept 15

Level 5: Kanban Capstone (~3 Weeks)

Goal: Build a massive SPA. Dedicate week 1 to the central data object, week 2 to rendering the UI, and week 3 to the HTML5 Drag & Drop functionality.